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ESTIMATE RUN 09/13/2017

ESTIMATE SUMMARY 13:45:57

CONTID: C21304         ESTIMATE NO: 0007 PROG 2005

PCN: 21304-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 MP 115.531 TO MP 141.582 PERCENT TIME:

PROJECT NO: STA392A-020                   

SH392 RESURFACING LUCERNE TO BRIGGSDALE

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,389,091.09 PARTICIPATING $ $ 388,909.87

AWARD PROJECT AMT: 6,960,923.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -6,767.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.27

WORK DAYS

WORK DAYS

100.00%

0.00

388,909.87

382,142.56

382,142.56

$

$

$

$

7,389,091.09

0.00

7,389,091.09

0.00

7,389,091.09

-104,413.86

0.00

7,284,677.23

0.00

AMOUNT DUE 7,284,677.23 382,142.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 382,142.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.5 TIME ALLOW: 143

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2017

02/13/2017

08/31/2017

08/31/2017

08/31/2017

09/29/2016

10/17/2016

11/23/2016

02/13/2017
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 79.000

197.000

202-00035  
 

7,452.00276.000

5,319.00

276.000

LF  

27.00000

0010 Removal of Delineator 116.000

372.000

202-00090  
 

1,024.80488.000

781.20

488.000

EACH

2.10000

0015 Removal of Asphalt Mat 604.000

30.000

202-00220  
 

3,487.00634.000

165.00

634.000

SY  

5.50000

0020 Removal of Asphalt Mat (Planing) 452.000

0.000

202-00240  
 

5,876.00452.000

0.00

452.000

SY  

13.00000

0021 Rem Asphalt Mat (Planing) 173,940.000

0.000

202-00240  
 

431,371.20173,940.000

0.00

173,940.000

SY  

2.48000

0025 Removal of Pavement Marking 0.000

24.000

202-00250  
 

15.6024.000

15.60

24.000

SF  

0.65000

0030 Removal of Fence 101.000

145.000

202-01000  
 

393.60246.000

232.00

246.000

LF  

1.60000

0035 Removal of Guardrail Type 3 1,043.000

0.000

202-01130  
 

3,963.401,043.000

0.00

1,043.000

LF  

3.80000

0040 Embankment Material (Complete In Place) 977.000

501.000

203-00060  
 

76,856.001,478.000

26,052.00

1,478.000

CY  

52.00000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

145.00000

0050 Blading 0.000

3.000

203-01500  
 

615.003.000

615.00

3.000

HOUR

205.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Potholing 6.500

0.000

203-01597  
 

975.006.500

0.00

6.500

HOUR

150.00000

0056 Str Bkfl (Flow-Fill) 0.000

40.000

206-00065  
 

9,400.0040.000

9,400.00

40.000

CY  

235.00000

0060 Erosion Log Type 1 (12 Inch) 1,178.000

0.000

208-00002  
 

5,301.001,178.000

0.00

1,178.000

LF  

4.50000

0065 Aggregate Bag 54.000

0.000

208-00035  
 

297.0054.000

0.00

54.000

LF  

5.50000

0070 Pre-fabricated Concrete Washout Structure 5.000

0.000

208-00046  
 

6,695.005.000

0.00

5.000

EACH

1,339.00000

0075 Pre-fabricated Vehicle Tracking Pad 3.000

0.000

208-00075  
 

4,821.003.000

0.00

3.000

EACH

1,607.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

63.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

88.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.00000

0095 Removal of Trash 0.000

3.000

208-00107  
 

102.003.000

102.00

3.000

HOUR

34.00000

0100 Reset Mailbox Structure (Type 1) 0.000

5.000

210-00011  
 

1,060.005.000

1,060.00

5.000

EACH

212.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Reset Mailbox Structure (Type 2) 0.000

2.000

210-00012  
 

530.002.000

530.00

2.000

EACH

265.00000

0110 Reset Ground Sign 0.000

13.000

210-00810  
 

2,756.0013.000

2,756.00

13.000

EACH

212.00000

0115 Seeding (Native) 0.220

0.000

212-00006  
 

207.900.220

0.00

0.220

ACRE

945.00000

0120 Soil Conditioning 0.220

0.000

212-00032  
 

1,270.500.220

0.00

0.220

ACRE

5,775.00000

0121 Spray-on Mulch Blanket 0.000

0.200

213-00012  
 

847.200.200

847.20

0.200

ACRE

4,236.00000

0125 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

265.000

0.000

216-00201  
 

636.00265.000

0.00

265.000

SY  

2.40000

0130 Aggregate Base Course (Class 6) 0.000

47.000

304-06007  
 

2,820.0047.000

2,820.00

47.000

CY  

60.00000

0135 Aggregate Base Course (Class 6) (Special) 3,767.000

2,859.000

304-06008  
 

357,804.006,626.000

154,386.00

6,626.000

CY  

54.00000

0140 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

59,417.000

0.000

310-00610  
 

255,493.1059,417.000

0.00

59,417.000

SY  

4.30000

0145 Hot Mix Asphalt (Patching) (Asphalt) 8.100

54.460

403-00720  
 

18,142.4062.560

15,793.40

62.560

TON 

290.00000

0150 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 56,060.430

61.780

403-33751  
 

4,377,532.3856,122.210

4,818.84

56,122.210

TON 

78.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Geotextile (Drainage) (Class 2) 167.000

0.000

420-00113  
 

901.80167.000

0.00

167.000

SY  

5.40000

0160 Riprap (9 Inch) 100.000

0.000

506-00209  
 

10,200.00100.000

0.00

100.000

CY  

102.00000

0161 24 In RCP 0.000

184.000

603-01240  
 

16,008.00184.000

16,008.00

184.000

LF  

87.00000

0162 24 In RCES 0.000

1.000

603-05024  
 

1,800.001.000

1,800.00

1.000

EACH

1,800.00000

0165 18 Inch Corrugated Steel Pipe 96.000

0.000

603-10180  
 

6,720.0096.000

0.00

96.000

LF  

70.00000

0170 24 Inch Corrugated Steel Pipe 195.000

0.000

603-10240  
 

15,600.00195.000

0.00

195.000

LF  

80.00000

0175 18 Inch Steel End Section 1.000

0.000

603-30018  
 

332.001.000

0.00

1.000

EACH

332.00000

0180 24 Inch Steel End Section 1.000

1.000

603-30024  
 

804.002.000

402.00

2.000

EACH

402.00000

0185 Guardrail Type 3 (6-3 Post Spacing) MGS - 31 INCHES 1,517.000

0.000

606-00301  
 

48,544.001,517.000

0.00

1,517.000

LF  

32.00000

0185 MATERIAL ALLOWANCE Guardrail Ty 3 0.000

0.000

0.000.000

0.00LF  

14.42000

0190 Transition Type 3G MGS - 31 INCHES 17.000

0.000

606-01370  
 

30,481.0017.000

0.00

17.000

EACH

1,793.00000



CONTID: C21304         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21304-BID    ESTIMATE RUN

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 MATERIAL ALLOWANCE Transition Ty 3G 0.000

0.000

0.000.000

0.00EACH

486.98000

0195 Transition Type 3J MGS - 31 INCHES 4.000

0.000

606-01385  
 

5,620.004.000

0.00

4.000

EACH

1,405.00000

0195 MATERIAL ALLOWANCE Transition Type 3J 1.000

-1.000

0.000.000

-396.06EACH

396.06000

0200 End Anchorage Type 3K MGS - 31 INCHES 10.000

0.000

606-01390  
 

14,940.0010.000

0.00

10.000

EACH

1,494.00000

0200 MATERIAL ALLOWANCE End Anch. 3K 0.000

0.000

0.000.000

0.00EACH

701.56000

0205 End Anchorage (Nonflared) MGS - 31 INCHES 4.000

0.000

606-02003  
 

10,468.004.000

0.00

4.000

EACH

2,617.00000

0205 MATERIAL ALLOWANCE End Anch. Nonflared 4.000

-4.000

0.000.000

-5,994.00EACH

1,498.50000

0210 End Anchorage (Flared) MGS - 31 INCHES 11.000

0.000

606-02005  
 

24,607.0011.000

0.00

11.000

EACH

2,237.00000

0210 MATERIAL ALLOWANCE End Anch. Flared 0.000

0.000

0.000.000

0.00EACH

1,211.97000

0215 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

315.00000

0220 Fence Barbed Wire with Metal Posts 439.000

0.000

607-01000  
 

965.80439.000

0.00

439.000

LF  

2.20000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fence (Temporary) 0.000

65.000

607-11580  
 

422.5065.000

422.50

65.000

LF  

6.50000

0230 Delineator (Flexible) (Flat Mounted) 0.000

4.000

612-00037  
 

424.004.000

424.00

4.000

EACH

106.00000

0235 Delineator (Drivable Concrete Installation) (Type I) 0.000

468.000

612-00101  
 

49,608.00468.000

49,608.00

468.000

EACH

106.00000

0240 Delineator (Drivable Concrete Installation) (Type III) 0.000

53.000

612-00103  
 

5,883.0053.000

5,883.00

53.000

EACH

111.00000

0245 Sign Panel (Class I) 0.000

9.000

614-00011  
 

171.009.000

171.00

9.000

SF  

19.00000

0250 Steel Sign Support (2-Inch Round)(Post) 0.000

24.000

614-01512  
 

408.0024.000

408.00

24.000

LF  

17.00000

0255 Steel Sign Support (2-Inch Round)(Socket) 0.000

3.000

614-01522  
 

318.003.000

318.00

3.000

EACH

106.00000

0260 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

745.00000

0265 Construction Surveying 0.880

0.120

625-00000  
 

52,500.001.000

6,300.00

1.000

L S 

52,500.00000

0266 Const Surveying (Hour) 22.000

4.000

625-00001  
 

3,900.0026.000

600.00

26.000

HOUR

150.00000

0270 Mobilization 1.000

0.000

626-00000  
 

297,500.001.000

0.00

1.000

L S 

297,500.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0271 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

1,825.001.000

1,825.00

1.000

L S 

1,825.00000

0275 Public Information Services (Tier IV) 0.910

0.090

626-01104  
 

10,000.001.000

900.00

1.000

L S 

10,000.00000

0280 Modified Epoxy Pavement Marking 0.000

943.000

627-00008  
 

71,668.00943.000

71,668.00

943.000

GAL 

76.00000

0285 Pavement Marking Paint (High Build) 4,389.000

0.000

627-00013  
 

241,395.004,389.000

0.00

4,389.000

GAL 

55.00000

0290 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

18.00000

0295 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

552.000

68.000

627-30410  
 

8,060.00620.000

884.00

620.000

SF  

13.00000

0300 Survey Monument (Type 3A) 0.000

1.000

629-01031  
 

2,744.001.000

2,744.00

1.000

EACH

2,744.00000

0305 Flagging 5,421.500

1,537.000

630-00000  
 

160,045.506,958.500

35,351.00

6,958.500

HOUR

23.00000

0310 Pilot Car Operation 686.000

156.000

630-00001  
 

41,258.00842.000

7,644.00

842.000

HOUR

49.00000

0315 Traffic Control Inspection 65.000

18.000

630-00007  
 

13,197.0083.000

2,862.00

83.000

DAY 

159.00000

0320 Traffic Control Management 93.000

28.000

630-00012  
 

154,033.00121.000

35,644.00

121.000

DAY 

1,273.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0321 Traf Ctrl Mgmt 10.000

0.000

630-00012  
 

8,500.0010.000

0.00

10.000

DAY 

850.00000

0325 Flashing Beacon (Solar) 7.200

0.800

630-80002  
 

5,088.008.000

508.80

8.000

EACH

636.00000

0330 Barricade (Type 3 M-A) (Temporary) 13.500

1.500

630-80335  
 

1,590.0015.000

159.00

15.000

EACH

106.00000

0335 Construction Traffic Sign (Panel Size A) 45.000

5.000

630-80341  
 

4,000.0050.000

400.00

50.000

EACH

80.00000

0340 Construction Traffic Sign (Panel Size B) 130.500

14.500

630-80342  
 

15,370.00145.000

1,537.00

145.000

EACH

106.00000

0345 Construction Traffic Sign (Special) 279.000

31.000

630-80344  
 

4,030.00310.000

403.00

310.000

SF  

13.00000

0350 Vertical Panel 140.400

15.600

630-80350  
 

4,992.00156.000

499.20

156.000

EACH

32.00000

0355 Portable Message Sign Panel 3.600

0.400

630-80355  
 

25,452.004.000

2,545.20

4.000

EACH

6,363.00000

0360 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,061.00000

0365 Drum Channelizing Device 46.800

5.200

630-80360  
 

2,184.0052.000

218.40

52.000

EACH

42.00000

0370 Concrete Barrier (Temporary) 376.200

41.800

630-80370  
 

11,704.00418.000

1,170.40

418.000

LF  

28.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Cone 265.500

84.500

630-80380  
 

4,550.00350.000

1,098.50

350.000

EACH

13.00000

0380 Mobile Attenuator 31.000

4.000

630-85041  
 

24,115.0035.000

2,756.00

35.000

DAY 

689.00000

0385 Traffic Signal (Temporary) 1.800

0.200

630-86810  
 

16,968.002.000

1,696.80

2.000

EACH

8,484.00000

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Partnering 0.000

379.200

700-70011  
 

379.20379.200

379.20

379.200

F A 

1.00000

0400 F/A Fuel Cost Adjustment 8,484.230

61.610

700-70016  
 

8,545.848,545.840

61.61

8,545.840

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

30,668.850

700-70018  
 

30,668.8530,668.850

30,668.85

30,668.850

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 86,013.590

78.130

700-70019  
 

86,091.7286,091.720

78.13

86,091.720

F A 

1.00000

0415 F/A On-The-Job Trainee 0.000

640.000

700-70021  
 

640.00640.000

640.00

640.000

HOUR

1.00000

0420 F/A Quality Incentive Payment 0.000

-127,125.930

700-70025  
 

-127,125.93-127,125.930

-127,125.93

-127,125.930

F A 

1.00000

0425 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 7,008,839.36378,863.847,008,839.36CURRENT AMT0200 $ $ $

CAT NO0300 C-18-BR 

0435 Removal of Bridge Railing 57.000

0.000

202-00425  
 

684.0057.000

0.00

57.000

LF  

12.00000

0440 Removal of Portions of Present Structure 0.380

0.000

202-00495  
 

16,279.200.380

0.00

0.380

L S 

42,840.00000

0445 Structure Excavation 15.000

0.000

206-00000  
 

720.0015.000

0.00

15.000

CY  

48.00000

0450 Structure Backfill (Class 1) 10.000

0.000

206-00100  
 

1,340.0010.000

0.00

10.000

CY  

134.00000

0455 Shoring 1.000

0.000

206-01750  
 

16,830.001.000

0.00

1.000

L S 

16,830.00000

0460 Hot Mix Asphalt (Patching) (Asphalt) 15.770

0.000

403-00720  
 

4,573.3015.770

0.00

15.770

TON 

290.00000

0465 Concrete Class D (Box Culvert) 20.000

0.000

601-03030  
 

19,820.0020.000

0.00

20.000

CY  

991.00000

0470 Reinforcing Steel (Epoxy Coated) 3,592.000

0.000

602-00020  
 

7,543.203,592.000

0.00

3,592.000

LB  

2.10000

0475 Bridge Rail Type 10H 54.000

0.000

606-11020  
 

10,098.0054.000

0.00

54.000

LF  

187.00000



CONTID: C21304         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21304-BID    ESTIMATE RUN

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-18-BR 

0475 MATERIAL ALLOWANCE Bridge Rail 10H C-18-BR 3.000

-3.000

0.000.000

-377.25LF  

125.75000

CAT 77,887.70-377.2577,887.70CURRENT AMT0300 $ $ $

CAT NO0301 392B118610BR 

0480 Removal of Portions of Present Structure 0.090

0.000

202-00495  
 

3,855.600.090

0.00

0.090

L S 

42,840.00000

0485 Hot Mix Asphalt (Patching) (Asphalt) 7.810

0.000

403-00720  
 

2,264.907.810

0.00

7.810

TON 

290.00000

0490 Concrete Class D (Box Culvert) 5.000

0.000

601-03030  
 

4,955.005.000

0.00

5.000

CY  

991.00000

0495 Reinforcing Steel (Epoxy Coated) 1,130.000

0.000

602-00020  
 

2,373.001,130.000

0.00

1,130.000

LB  

2.10000

0500 Bridge Rail Type 10H 19.000

0.000

606-11020  
 

3,553.0019.000

0.00

19.000

LF  

187.00000

0500 MATERIAL ALLOWANCE Bridge Rail 10H 392B118610BR 0.000

0.000

0.000.000

0.00LF  

125.75000

CAT 17,001.500.0017,001.50CURRENT AMT0301 $ $ $

CAT NO0302 C-18-AZ 

0505 Removal of Portions of Present Structure 0.320

0.000

202-00495  
 

13,708.800.320

0.00

0.320

L S 

42,840.00000

0510 Hot Mix Asphalt (Patching) (Asphalt) 27.350

0.000

403-00720  
 

7,931.5027.350

0.00

27.350

TON 

290.00000

0515 Concrete Class D (Box Culvert) 18.000

0.000

601-03030  
 

17,838.0018.000

0.00

18.000

CY  

991.00000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0302 C-18-AZ 

0520 Reinforcing Steel (Epoxy Coated) 3,767.000

0.000

602-00020  
 

7,910.703,767.000

0.00

3,767.000

LB  

2.10000

0525 Bridge Rail Type 10H 62.000

0.000

606-11020  
 

11,594.0062.000

0.00

62.000

LF  

187.00000

0525 MATERIAL ALLOWANCE Bridge Rail 10H C-18-AZ 0.000

0.000

0.000.000

0.00LF  

125.75000

CAT 58,983.000.0058,983.00CURRENT AMT0302 $ $ $

CAT NO0303 392B124710BL 

0530 Removal of Portions of Present Structure 0.210

0.000

202-00495  
 

8,996.400.210

0.00

0.210

L S 

42,840.00000

0535 Hot Mix Asphalt (Patching) (Asphalt) 18.460

0.000

403-00720  
 

5,353.4018.460

0.00

18.460

TON 

290.00000

0540 Concrete Class D (Box Culvert) 12.000

0.000

601-03030  
 

11,892.0012.000

0.00

12.000

CY  

991.00000

0545 Reinforcing Steel (Epoxy Coated) 2,577.000

0.000

602-00020  
 

5,411.702,577.000

0.00

2,577.000

LB  

2.10000

0550 Bridge Rail Type 10H 41.000

0.000

606-11020  
 

7,667.0041.000

0.00

41.000

LF  

187.00000

0550 MATERIAL ALLOWANCE Bridge Rail 10H 392B124710BL 0.000

0.000

0.000.000

0.00LF  

125.75000

CAT 39,320.500.0039,320.50CURRENT AMT0303 $ $ $

CAT NO0304 392B128450BR 

0555 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

12.00000

CAT 0.000.000.00CURRENT AMT0304 $ $ $
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0305 B-19-K 

0560 Removal of Asphalt Mat (Planing) (Special) 590.000

18.000

202-00246  
 

7,904.00608.000

234.00

608.000

SY  

13.00000

0565 Removal of Bridge Railing 323.000

0.000

202-00425  
 

3,876.00323.000

0.00

323.000

LF  

12.00000

0570 Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

1,053.003.000

0.00

3.000

SY  

351.00000

0575 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

964.00000

0580 Removal of Expansion Device 70.000

0.000

202-00504  
 

11,270.0070.000

0.00

70.000

LF  

161.00000

0585 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 107.720

0.000

403-33751  
 

8,402.16107.720

0.00

107.720

TON 

78.00000

0590 Waterproofing (Membrane) 613.000

0.000

515-00120  
 

10,421.00613.000

0.00

613.000

SY  

17.00000

0595 Bridge Compression Joint Sealer 0.000

70.000

518-00000  
 

5,600.0070.000

5,600.00

70.000

LF  

80.00000

0600 Concrete Class D (Bridge) (Special) 9.200

0.000

601-03041  
 

15,768.809.200

0.00

9.200

CY  

1,714.00000

0601 Added Item (Dollar)/ Concrete Class D Price Reduction 0.000

-3,278.030

900-00006  
 

-3,278.03-3,278.030

-3,278.03

-3,278.030

DOL 

1.00000

0605 Reinforcing Steel (Epoxy Coated) 601.000

0.000

602-00020  
 

1,262.10601.000

0.00

601.000

LB  

2.10000
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PCN: 21304-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA392A-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0305 B-19-K 

0606 Added Item (Lump Sum)/ Remove/Replace Inlet Grate & 
Clean Inlet

0.000

1.000

900-00014  
 

1,100.001.000

1,100.00

1.000

L S 

1,100.00000

0610 Bridge Rail Type 10R 324.000

0.000

606-11010  
 

63,180.00324.000

0.00

324.000

LF  

195.00000

0610 MATERIAL ALLOWANCE Bridge Rail 10R B-19-K 0.000

0.000

0.000.000

0.00LF  

95.23000

CAT 126,559.033,655.97126,559.03CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0620 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,500.001.000

0.00

1.000

EACH

27,500.00000

0625 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 60,500.000.0060,500.00CURRENT AMT0400 $ $ $

$ 7,389,091.09382,142.56$7,389,091.09$CURRENT AMTPROJECT TOTAL


